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CCRNo. ZP_ /0¥

Logged Date /> 7/9 @ |Rev. — Request Type O R

Priority Routine IZ]

Urgent E

Emergency (] |Affected Release Change Class //V

Title (description) Redistribution / Reconfiguration of Science Office X-term to suppart ESDT verification, SSI&T and

integration testing

Documents Affected

N/A

Source Nos (RID, NCR, Action ltem, GSFC CCR, etc.) or
Tech Reference

N/A

RTM Change ] Start New Baseline [_|

Problem

Because of the reassignment cf statf responsibilities an X-term is needed in room 2003K. This X-
Term will be used to support integration activities in the EDF as well as SSI&T and System
verification in the miniDAAC and VATC.

Proposed Solution

move X-term (NASA ID 00004218 and 00004202, IP address NCDP134) from office 1053F to 2003K.

Meod D(;fe ., «Z/?/?g

Impact Analysis:

Organizations Affected: 8OO [] Contracts [] ECS Chief Eng [] Fos [] Mac []
Procurement [} Qo [ Rel. Dev [T] Rel. A [] Rel. B [] SCOO Arch. [7]
Science Off Security [] Subcontret [] Sys.Eng [] SysAVer\t‘ [
cp
Cost. T None [x]  Small [] " Medium [ Tlage 7
(Not exceading $100,000) ($100.000 to $500,000) (Over $500.000)
Scheduie: T None [] T Other T
Additional LOC Man-Months
Materials ﬁ
/ W4 /[ S22/
Chuck Thomas Wﬂ (/\_) < Lo | . { 27 ?7
Qriginator 7 /
Signature Date
Office Science Office Manager @ )7_1 /‘ia
SlgnaluK Date
Disposition Approved [X/] Approved w/Comrrént ] Forward [ ] Disapproved [_]
Comments:
CCB Chairperson m 5’%/1“ 2% \/M q €
Signature Date
CM0O10C96 ECS
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